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I.

DATE:

FROM:

TO:

SUBJECT:

HEADING

U.8. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

May 13, 1994

Neil Norrell, 0SC, USEPA Region II
Response and Prevention Branch

K.
R.
J.
B.
J.
D.
D.
R.

Callahan, EPA
Salkie, EPA
Marshall, EPA
Sprague, EPA
Daloia, EPA
Karlen, EPA
Triggs, NJDEPE
Byrnes, 0OIG

Chief Richard Taylor, Hamilton Twp. Police Dept. and OEM
Charles G. Prince, Fire Inspector/Fire Official, Fourth
Fire District, Hamilton Township

ERD, Washington, (E-Mail)

TAT

Nearpara Rubber Co., Hamilton Township,

Mercer County, New Jersey

POLREP : Twenty One (21)

II.

III.

BACKGROUND

8ite No.: BZ
Delivery Order No.: 2001-02-016
Response Authority: CERCLA

NPL 8tatus: Non-NPL
State Notification: Yes

Action Memorandum:

Approved 9/93

S8tart Date: 10/14/93
Demobilization Date: N/A
Completion Date: N/A

SITE INFORMATION

The Nearpara Rubber Inc. facility is an inactive recycling/

production facility, located in Mercer County, New Jersey.
The site was formerly a tire, rubber and latex recycling
facility which produced rubber and latex products from
recycled materials. (Refer to previous POLREPs for more
detailed site information.)
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IV. RESPONSE INFORMATION

A.

Planned Removal Actions
The Nearpara Rubber site removal action has been divided
into two phases. Phase.: 1 consisted of stabilizing,
identifying and quantifying all waste materials on site.
Phase 2 will include the transportation and proper

disposal of the hazardous materials located on site. .

Bituaﬁion . 8 . g ol

1. .Current Situation

Site security will continue throughout the duration of
the removal action. All of the known drums, above ground
tanks, vats, sumps, underground tanks and transformers
located at the Nearpara site have been sampled and
undergone characterization. Laboratory chemicals have
been packed in 55 gallon drums in preparation for
disposal. Unknown materials . have been neutralized,
packed, and staged. Coordination of disposal is in
progress. ' #
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2:” Removal Actions to Date . _

The holding/bulking ‘"tank _that had: 1leaked was
decontaminated and removed from site. Air samples were
taken in the process room to identify background levels
of asbestos. The data will be used for' the purpose’of
determining potential exposure levels and proper ppe
selection for future work in that area of the facility.
A site safety audit was preformed and measures taken to
up~-grade some aspects of the site. Pumping of the
remaining above ground tanks is proceeding.
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3 Enforcement - . 1

Personnel from the Office of Regional Counsel visited the
site and reviewed documents. Information obtained will
be used to determine potential enforcement actions.



Pumping/Bulking of materials in the above and below
ground tanks will be completed. The sludge from the tanks
will be addressed after all of the 1liquid has been
collected. The transport and disposal of materials will
take place pending disposal facility selection and
subsequent acceptance.

Key Issues

none.



V. Cost Information (Up to 5/13/94)

3 . Cost

K ‘:~ ; To Date
EPA costs: ¢ 78,000 ..
ERCS costs: 5.326,000
TAT costs: $ 55,000
TOTAL Costs to Date: $ 459,000

Note:

All costs shown are approximate and should be used for estimates
only.
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